

COUNCIL DECISION REQUEST

SUBJECT: Highway 87 and Airport Road/Airline Blvd. Roundabout

MEETING DATE: 09-02-10

CSP ITEM: Yes No KRA#

ITEM NO.:

TENTATIVE SCHEDULE:

SUBMITTED BY: LaRon G. Garrett, Public Works

AMOUNT BUDGETED: \$ 0

SUBMITTAL TO AGENDA

EXPENDITURE REQUIRED: \$ 0

APPROVED BY TOWN MANAGER

CONT. FUNDING REQUIRED: \$ 0



EXHIBITS (If Applicable, To Be Attached):

RECOMMENDED MOTION

I move to approve construction on the Airport Road Roundabout 24 hours per day in order to expedite its' completion and reduce the amount of time the public is inconvenienced by the construction.

SUMMARY OF THE BASIS FOR RECOMMENDED MOTION:

The Arizona Department of Transportation has begun construction on the roundabout at Highway 87 and Airport Road. The current plan is to complete the project within 90 days. In an effort to meet this aggressive project schedule and to have warm enough temperatures at the end of the project to place the final pavement, the contractor needs to work 24 hours a day. The current proposed schedule to work from Sunday at 10 PM until Friday at 12:00 PM. There will be no work from noon on Friday until Sunday night to avoid conflicts with the weekend traffic.

Section 130.18 B of the Payson Town Code states: "Construction start/stop times. From June 1 to September 1, inclusive, all construction or repair work shall not begin prior to 5:00 a.m. and must stop by 10:00 p.m. each day. From September 2 to May 31, inclusive, all construction or repair work shall not begin prior to 6:00 a.m. and must stop by 10:00 p.m. each day."

Section 130.18 C of the Payson Town Code states: "Notwithstanding anything to the contrary herein, construction, repair, industrial and manufacturing work shall not begin prior to 6:00 a.m. and must stop by 10:00 p.m. on Saturday, Sunday or state or federal holiday.

In order to complete this project expeditiously and limit the amount of traffic disruption as possible, staff requests that the Payson Town Council approve the ADOT contractor to work on this project 24 hours per day per the proposed schedule.

PROS: This will allow the completion of the roundabout sooner and reduce traffic disruptions. It will also allow the contractor to put the final asphalt in place while the temperatures are still warm enough.

CONS: There may be some inconvenience to nearby residents with the noise for this time frame.

PUBLIC INPUT (if any): N/A

BOARD/COMMITTEE/COMMISSION ACTIONS/RECOMMENDATIONS (if any) (give dates and attach minutes): N/A

SEP 02 2010 11:1*

COUNCIL DECISION REQUEST

FUNDING:

Account Number:	Title:	Amount: \$
Account Number:	Title:	Amount: \$
Account Number:	Title:	Amount: \$
Account Number:	Title:	Amount: \$
		Total Cost: \$

CFO: _____ Date: _____